
 
 

Construction update February 27, 2015 
 

Barton Pump Station February Construction Update 
 

As construction progresses, King County will 
continue to provide monthly project updates 
to keep the community informed. King 
County will notify the community and ferry 
commuters should any ferry lane closures or 
work requiring additional notification occur. 

 
Previous work 
Over the past month, crews focused on 
electrical work and testing of equipment and 
systems.  

   
  Upcoming activity 

Over the next month, crews will work on 
the retaining wall between the Barton 
Pump Station and the north side of the 
Fauntleroy Ferry Terminal. During this 
work, the north ferry lane will be closed 
around-the-clock for up to two weeks starting March 2.  
 
Crews will also complete concrete work on the pump station’s wet well.  There is limited space to work 
at the pump station, so site restoration, landscaping, and artwork installation will occur early this 
spring, after the pump station is operational.  

 
What to expect 
• Work hours – Monday through Thursday, 7 a.m. to 6 p.m. 
• Heavy equipment on site. 
• Noise and dust typical of a construction site. 
• Landscaping and artwork installation will follow in early spring.  
• Cove Park will reopen to public access when all work is complete, expected by late spring 2015.  

 
We appreciate your ongoing patience during construction! 

 

 

Barton Pump Station Electrical Room 
Main control panel on the left, motor control center on the right 


	Previous work
	Upcoming activity
	What to expect

